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Progress during last week (week 12/2001)

Good progress. No major problems, but...

To continue

to continue 
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Minor problems during week 12:

• no emptying of skips ! 
J&B / Serbeco had forgotten DELPHI.

• Portique in Peney does not allow longitudinal displacement.

Limited capacity for unloading and cutting:
2 small modules (ca. 30 T) or 1 large module (70 T).

Expect some delays this week.

Start with dismantling of 
counting houses
instead of EC A.
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Par ST/HM:

Lundi:    1 transport. Point 8 (DELPHI) -> Peney. 2 secteurs EC lourd. 2 x 27 T.

Mardi:    1 transport. Point 6 (OPAL) -> Peney. 1 module 70T.

Mercredi: 1 transport. Point 8 (DELPHI) -> Peney. 2 secteurs EC lourd. 2 x 27 T.

Mardi:    1 transport. Point 6 (OPAL) -> Peney. 1 module 70T. Groupe 3.

Vendredi: 1 transport. Point 8 (DELPHI) -> Peney. 2 secteurs EC lourd. 2 x 27 T.

Bennes:

1 x 9 m3 (INOX)

1 x 30 m3 (Ferraille divers)

1 x 4 m3 (Composite)

1 x 30 m3 (Composite)

1 x 7 m3 (Alu)

Transports foreseen for week 13. 
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Planning for this week (week 13/2001)

Target: 2 sectors/day -> 12 days total.


