



6th DELPHI Dismantling Meeting

Monday, 15 Jan 2001, 8:15 h

Progress during week 02/2001

Planning for week 03/2001

A.O.B

Progress during last week (week 2/2001)



ID	Task Name	Sun 7 Jan	Mon 8 Jan	Tue 9 Jan	Wed 10 Jan	Thu 11 Jan	Fri 12 Jan	Sat 13 Jan	Sun 14 Jan	Mon 15 Jan
		S	M	T	W	T	F	S	S	M
1	remove RIF A drift boxes		██████████	██████████	██████████ ✓					
2	remove FCB side C			██████████	██████████ ✓					
3	remove RIF A vessels				██████████	██████████ ✓				
4	remove FCB side A						██████████ ✓			
5	remove FEMC electronics		██████████	██████████	██████████ ✓					
6	remove FEMC modules side C					██████████	██████████	██████████	██████████ ✓	
7	remove MUB lower peripheral chambers			██████████	██████████	██████████	██████████	██████████ ✓		
8	remove RIB dist column		██████████ ✓							
9	remove water tubes B4 / B3			██████████	██████████	██████████ ✓				
10	remove passerelle B4-Barrel			██████████						
11	remove B4,B3									██████████

to be scrapped

waiting for transport

(C2 only)

started

remaining chambers will be removed in week 4

prepared

Next week



Info from Ph. Gavillet

- Electronics lists updated
- Core of online cluster transferred to building 13.
- Procedure for definite exportation of material from CERN

EXPORTATION OF DELPHI MATERIAL BACK TO HOME INSTITUTE

This is the description of the procedure that must be followed by Detector Teams to export their material/equipment back to Home Institute. Read it carefully, it should/will simplify your life.

A. Fill a Shipping Request

In particular fill the following entries as follows:

2. Division: EP Date:
3. Requested by: Your Name
Tel: Budget code: Only in case of CERN transport
4. Skip
5. Controlled by: B.Corajod
6. Approved by: To be signed by C.Rivoiron EP/ABS - GSM 160434
7. Skip
8. Material property of: Laboratory
9. Reason for shipment: Return
10. Shipment: Definitive
12. Insurance: Could be required for material with a value > 1000FS. If so, indicate the value. The insurance fee will be .1% of it.
13. Skip
14. Complete loading address: DELPHI Experiment - Bldg. 2885
CERN
F-01631 Preveessin CERN Cedex
France
15. Complete destination address: to be filled up. Contact: YourName Tel:
16. Goods to be shipped: Fill the form as precisely as possible for each type of equipment/material



IMPORTANT NOTE: Use preferentially the Web form accessible via EDH. This will not only speed up the procedure in the Shipping Service but free you to get your request signed by C.Rivoiron and will automatically assign a Shipping number to your request.

B. Go to the Shipping Service: Bldg. 73-1-013

- To get a Shipping Number in case you have chosen the paper form of the Shipping Request
- To get a copy of the Shipping Request (completed and signed), for your transport

C. Case of material entered in the Swiss site of CERN

Such a material will have to be returned from Switzerland i.e:

- It should be first transferred from Pit8 to Lab1
- Contact the Shipping Service to:
 - . Get information on the "Transitaire" office that can care of the custom paper.
 - . Get your invoice prepared

Note: Within his professional constraints, B.Corajod (GSM: 163350) may help to take the necessary steps.

Problems:

Hübner/Cashmore/Stassinakis have not made much progress ! Consequence...



6th DDM, 15-01-2001, C. Joram

Planning for this week (week 3/2001)



ID	Task Name	15 Jan '01							22 Jan '01	
		S	M	T	W	T	F	S	S	M
1	remove FEMC electronics A2		█	█	█	█	█	█		
2	remove FEMC det. Electronics A		█	█	█	█	█	█		
3	remove FEMC modules (C)		█	█	█	█	█	█	█	
4	remove TOF planks (C)		█	█	█	█	█	█	█	
5	remove water pipes (B4)		█							
6	remove RICH tanks (B3/4)		█							
7	remove balcony B4		█	█						
8	remove passerelle B4-Barrel			█						
9	remove B4/B3				█	█				
10	store B3 in SX hall					█				
11	clean up C3		█							
12	prepare gas racks A3			█	█	█	█	█		