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Progress during last week (week 15/2001)

�

Excellent progress !

All transports carried out (4 sectors + 1 skip) as planned.

�

�

� on C platform

� already on LASTRA platform 

�

�
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Planning for this week (week 16/2001)

Not yet confirmed.

D3 clean-up will have to continue in week 17.
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Transports foreseen for this week (week 16/2001)

• Wed: 1 benne 30m3, group 2 (composite) 

• Fri: 1 benne 9m3, group 5 (copper)

• Tue - Fri:  1 sector/day


